
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
9608 Project limits CR LINE & IR Line

Staked by                             Date Work Started Date Work Completed  Date

n/a 4/5/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Gregory F. Bivins

4/21/2021

E. Knudson

4/28/2021

Colton Peyser 4/5/21

Project Temporary Traffic Control 
Bid Item #25

Group # 1, 2
Lump Sum (LS)
Estimate #1
This bid item is paid by lump sum and the amount paid is based off the attached 
spreadsheet " 9608 Lump Sum Breakdowns.xlsx" sheet tab titled "item 25". Per 
that spreadsheet, the contractor is paid $16,866.67 for Project Temporary 
Traffic Control. Further more, the spreadsheet breaks out the 2 groups and 
gives the amount to be paid in each group. 

________________________________________________________________
____

OK TO PAY $ 8,433.34 GROUP 01
OK TO PAY $ 8,433.33 GROUP 02
____________________________

                                            TOTAL ALL GROUPS $16,866.67

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0025 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 4/20/2021 L.S. $8,433.34 10 EK 04/28/21 1

0025 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 4/20/2021 L.S. $8,433.33 11 EK 04/28/21 1

Attachments

9608 Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
26.0 KB





Item 4 - Removing Miscellaneous Traffic Item

Bid Amount $3,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Removing Paint Line $812.50 0.0% $0.00 0.0% $0.00

Removing Bike Symbols $812.50 0.0% $0.00 0.0% $0.00

Removing Turn Arrows $812.50 0.0% $0.00 0.0% $0.00

Removing Flexible Guide Post $812.50 0.0% $0.00 0.0% $0.00

$3,250.00 $0.00 $0.00



Item 23 - Permanent Signing

Bid Amount $21,300.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00

%

Amount Complete Amount Due Est. #

Upon Install $20,000.00 0.0% $0.00

Upon Acceptance $1,300.00 0.0% $0.00

$21,300.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 24 - Illumination System

Bid Amount $24,000.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00

%

Amount Complete Amount Due Est. #

Install Light Pole $10,000.00 0.0% $0.00

Pole Base $8,000.00 0.0% $0.00

J-Box $1,700.00 0.0% $0.00

Conduit & Wire $1,800.00 0.0% $0.00

Sign Light Disconnect $2,500.00 0.0% $0.00

$24,000.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00



Item 25 - Project Temporary Traffic Control

Bid Amount $50,600.00

Amount

$50,600.00

%

Amount Days Complete

$50,600.00 10 33.33%

%

Amount Days Complete

$50,600.00 0 0.00%

%

Amount Days Complete

$50,600.00 0 0.00%



Working Days Amount Due

30 $1,686.67

Total % Total Paid

Amount Due Est. # Complete to Date

$16,866.67 33.33% $16,866.67

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 33.33% $16,866.67

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 33.33% $16,866.67



Item 28 - Roadway Surveying

Bid Amount $9,500.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $0.00

%

Amount Complete Amount Due Est. #

Control $1,600.00 0.0% $0.00

Site Preparation Staking $1,600.00 0.0% $0.00

Illumination Staking $500.00 0.0% $0.00

Curb Staking $1,600.00 0.0% $0.00

Sidewalk Staking $1,000.00 0.0% $0.00

Channelization & Signage Staking $3,200.00 0.0% $0.00

$9,500.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

0.0% $0.00

$0.00



Item 29 - ADA Features Surveying

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

Bid Amount $150.00

%

Amount Complete Amount Due Est. #

Upon Acceptance $150.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 37 - Electronic Ticketing System

Bid Amount $150.00

Amount Working Days

$0.00 30

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$150.00 0 0.00% $0.00



Amount Due

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00


